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EG=zG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADQ 80402-0464 - {303) 966-7000

March 31, 1992 92-RF-3296

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: J. K. Hartman

. SCHEDULES FOR OPERABLE UNITS 12,13 AND 14 - JMK-0274-92

Ref: J M Kersh ltr, JMK- 0003 92, to R. M Nelson Jr., Revised Scheduies for Operable Unnts 12,
13, 14 and 16, January 10, 1992

In the referenced letter, EG&G Rocky Flats (EG&G) requested that the Department of Energy/Rocky
Flats Office (DOE/RFO) approach the regulators for 60-day extensions on the Interagency °
Agreement (IAG) schedules for submittal-of draft work plans for Operable Units 12, 13, and 14.
EG&G has received no response to this request; however, our individual project managers are
recelvmg verbal durectlon from their DOE counterparts to meet the original May milestone dates

Although our January request for extensnon represented a realistic estimate of the timeframe
required to submit quality workplans, EG&G project managers are making every effort to
accommodate the recent verbal direction. It is EG&G's position that the submittals developed to
meet this original deadline will be'compromised in terms of quality and may not meet Environmental
Protection Agency (EPA) and Colorado Department of. Health (CDH) expectations. Accordingly, we
anticipate that the agencies will return substantial comments on the work plans.

We request that DOE advise EG&G in writing in regard to our January 10 1992 request for an
extension.

J. M. Kersh, Agsociate General Manager
Environmental and Waste Management
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R. H. Birk - DOE, RFO
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